

Recovery and Long-Term Conservation of the Atlantic Forest in Argentina, Brazil and Paraguay



Duration: 2018 - 2022

Funding: 3'000 000 euros



Total budget executed to date

Donor:



Partnership:



Guyra Paraguay



Aves Argentinas



Save Brasil

Project outcomes

1 **Protection of key areas** for conservation in two strategic corridors of the Atlantic Forest is guaranteed.




75,800
out of
58,000



hectares comprising key areas of strategic corridors are under formal and/or informal protection.

37 out of 19 rangers



are implementing **new techniques** to ensure conservation in the areas under their responsibility.



6 out of 3 expected sites with improved **monitoring and surveillance** capacity

2 Improved **ecological connectivity** within two strategic corridors of Atlantic Forest through forest restoration and agroforestry establishment.



...including a total of
1,8 million
of hectares
(twice the size of Belgium)

Recovery and Long-Term Conservation of the Atlantic Forest in Argentina, Brazil and Paraguay




2 Improved **ecological connectivity** within two strategic corridors of Atlantic Forest through forest restoration and agroforestry establishment.



48 hectares or 67 soccer fields

out of 135 hectares are undergoing restoration processes in 10 sites



78 700

out of **118 000** native forest seedlings produced and planted



75 of 29 landowners in ecological corridors are implementing **sustainable land use**

3 Sustainable **productive activities** identified and implemented in private and public lands located within the conservation corridors.



US-based B company, committed to buy **30 000 kg** of shade-grown and organic yerba mate from the communities in San Rafael (Paraguay).

Fair trade: They pay premium value of **25% above** regular yerba mate price



71 out of 110 land owners and parcels receiving an **incentive package** to implement sustainable land management practices.

*The percentage shown here is the average progress toward outcome indicator targets to date.



Recovery and Long-Term Conservation of the Atlantic Forest in Argentina, Brazil and Paraguay




4 **Sustainability strategy** designed and implemented to guarantee the prevalence of project results.



*

 **1,6 million**
euros of additional
financing raised since 2019

 **9** new
donors
identified and
approached

 **87 key actors**
have improved capacities
to implement conservation
and sustainable activities

 NGOs
4
are formally committed
to continue working
on Atlantic Forest
Conservation

*The percentage shown here is the average progress toward outcome indicator targets to date.

